COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/29/2008

ESTIMATE SUMMARY 14:43:26
CONTID: C16595 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16595-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 45.0 DAYS TIME ALLOW: 45 WORK DAYS
US 50 at 28-1/2 Rd Signal PERCENT TIME: 100.00 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: SHE 0501-056
US 50 AND 28.5 RD SIGNAL
NAME OF ROAD: 050A
PROJECT COUNTIES: MESA
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 08/20/2008 DATE TIME STARTED 05/21/2008
5750 W. AIRPORT ROAD DATE LET 04/10/2008 DATE WORK BEGAN 05/21/2008
DATE AWARDED 04/15/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/05/2008 DATE ACCEPTED
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 05/21/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 823,152.26 PARTICIPATING $ 798,323.26 $ 108,390.88
AWARD PROJECT AMT:  § 750,374.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 96.98% TOTAL EARNINGS 798,323.26 108,390.88
FUNDS AVAILABLE: $ 24,829.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 798,323.26 108,390.88
TOTAL CLAIMS: $ 0.00 RETAINAGE -11,255.61 0.00
SECURITIES ENCUMBERED 11,255.61 0.00
NET EARNINGS 798,323.26 108,390.88
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 798,323.26 108,390.88
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 108,390.88

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00090
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CONTID: C16595 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 16595-BID ESTIMATE RUN 08/29/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0004 14:43:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0065 210-04020 MODIFY INLET 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0070 212-00006 SEEDING (NATIVE) 0.900 0.000
ACRE 0.900 4,500.00
5,000.00000 0.900 4,500.00
0075 212-00032 SOIL CONDITIONING 0.900 0.000
ACRE 0.900 4,500.00
5,000.00000 0.900 4,500.00
0080 213-00004 MULCHING (WEED FREE STRAW) 0.900 0.000
ACRE 0.900 2,700.00
3,000.00000 0.900 2,700.00
0085 213-00061 MULCH TACKIFIER 180.000 0.000
LB 180.000 2,160.00
12.00000 180.000 2,160.00
0090 304-01000 AGGREGATE BASE COURSE (CLASS 1) 2,520.000 2,520.000
TON 0.000 0.00
25.00000 2,520.000 63,000.00
0095 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,513.650 1,513.650
TON 0.000 0.00
27.00000 1,513.650 40,868.55
0100 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 20.100 20.100
TON 0.000 0.00
200.00000 20.100 4,020.00
0105 403-34871 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 1,394.550 1,394.550
TON 0.000 0.00
100.00000 1,394.550 139,455.00
0110 411-03345 *ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 80.230 80.230
TON 0.000 0.00

575.00000 80.230 46,132.25



CONTID: C16595 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 16595-BID ESTIMATE RUN 08/29/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0004 14:43:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 240.000 240.000
GAL 0.000 0.00
7.00000 240.000 1,680.00
0120 603-10180 18 INCH CORRUGATED STEEL PIPE 50.000 50.000
LF 0.000 0.00
80.00000 50.000 4,000.00
0125 604-30005 MANHOLE SLAB BASE (5 FOOT) 0.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0130 607-11580 FENCE (TEMPORARY) 173.000 173.000
LF 0.000 0.00
5.00000 173.000 865.00
0135 608-00010 CONCRETE CURB RAMP 29.000 29.000
sy 0.000 0.00
200.00000 29.000 5,800.00
0140 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 284.000 284.000
LF 0.000 0.00
25.00000 284.000 7,100.00
0145 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 376.000 376.000
SF 0.000 0.00
10.00000 376.000 3,760.00
0150 612-00002 *DELINEATOR (TYPE II) 32.000 24.000
EACH 8.000 160.00
20.00000 32.000 640.00
0155 613-00200 *2 INCH ELECTRICAL CONDUIT 1,309.000 1,309.000
LF 0.000 0.00
11.00000 1,309.000 14,399.00
0160 613-00300 *3 INCH ELECTRICAL CONDUIT 244.000 244.000
LF 0.000 0.00
13.00000 244.000 3,172.00
0165 613-10000 *WIRING 1.000 0.000
LS 1.000 1,650.00
1,650.00000 1.000 1,650.00
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PCN: 16595-BID ESTIMATE RUN 08/29/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0004 14:43:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 0.000
EACH 4.000 2,200.00
550.00000 4.000 2,200.00
0175 614-00011 *SIGN PANEL (CLASS I) 67.000 10.000
SF 57.000 1,596.00
28.00000 67.000 1,876.00
0180 614-00012 *SIGN PANEL (CLASS II) 33.600 33.600
SF 0.000 0.00
33.00000 33.600 1,108.80
0185 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 48.000 48.000
LF 0.000 0.00
40.00000 48.000 1,920.00
0190 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 4.000 4.000
80) (SLIPBASE)
EACH 0.000 0.00
220.00000 4.000 880.00
0195 614-70117 *PEDESTRIAN SIGNAL FACE (16) 6.000 0.000
EACH 6.000 4,620.00
770.00000 6.000 4,620.00
0200 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 12.000 0.000
EACH 12.000 9,240.00
770.00000 12.000 9,240.00
0205 614-70448 *TRAFFIC SIGNAL FACE (12-12-12-12) 2.000 0.000
EACH 2.000 2,420.00
1,210.00000 2.000 2,420.00
0210 614-72860 *PEDESTRIAN PUSH BUTTON 6.000 0.000
EACH 6.000 1,320.00
220.00000 6.000 1,320.00
0215 614-72876 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 2.000 0.000
EACH 2.000 1,100.00
550.00000 2.000 1,100.00
0220 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 4.000 24,200.00

6,050.00000 4.000 24,200.00
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PCN: 16595-BID ESTIMATE RUN 08/29/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0004 14:43:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 4.000 0.000
(NON-INVASIVE)
EACH 4.000 3,520.00
880.00000 4.000 3,520.00
0230 614-72890 *SPAN WIRE CABLE 398.000 398.000
LF 0.000 0.00
5.50000 398.000 2,189.00
0235 614-75866 *FIRE PREEMPTION UNIT AND TIMER (INSTALL ONLY) 1.000 0.000
EACH 1.000 660.00
660.00000 1.000 660.00
0240 614-85366 *TRAFFIC SIGNAL-LIGHT SPAN WIRE POLE (16 INCH) 4.000 4.000
EACH 0.000 0.00
6,600.00000 4.000 26,400.00
0245 614-86246 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 22,000.00
22,000.00000 1.000 22,000.00
0250 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
25,000.00000 1.000 25,000.00
0255 626-00000 *MOBILIZATION 1.000 0.762
LS 0.000 0.00
87,000.00000 0.762 66,294.00
0260 627-00005 *EPOXY PAVEMENT MARKING 58.000 58.000
GAL 0.000 0.00
77.00000 58.000 4,466.00
0265 627-30205 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 107.000 107.000
SF 0.000 0.00
13.00000 107.000 1,391.00
0270 627-30210 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 1,267.000 1,267.000
SF 0.000 0.00
11.00000 1,267.000 13,937.00
0275 630-00000 *FLAGGING 1,292.000 1,079.250
HOUR 212.750 5,744.25
27.00000 1,292.000 34,884.00
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PCN: 16595-BID ESTIMATE RUN 08/29/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0004 14:43:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-00007  *TRAFFIC CONTROL INSPECTION 51.000 26.000
DAY 25.000 2,500.00
100.00000 51.000 5,100.00
0285 630-00012  *TRAFFIC CONTROL MANAGEMENT 46.000 34.000
DAY 12.000 6,000.00
500.00000 46.000 23,000.00
0290 630-80336  *BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0295 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000 7.200
EACH 0.000 0.00
55.00000 7.200 396.00
0300 630-80342  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 45.000
EACH 0.000 0.00
65.00000 45.000 2,925.00
0305 630-80343  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0310 630-80358  ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
1,000.00000 1.800 1,800.00
0315 630-80360  *DRUM CHANNELIZING DEVICE 72.000 64.800
EACH 0.000 0.00
45.00000 64.800 2,916.00
0320 630-80363  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600
EACH 0.000 0.00
50.00000 3.600 180.00
0325 630-80364  *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 0.000 0.000
EACH 0.000 0.00
55.00000 0.000 0.00
0330 630-80380  *TRAFFIC CONE 150.000 112.500
EACH 22.500 315.00

14.00000 135.000 1,890.00
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PCN: 16595-BID ESTIMATE RUN 08/29/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0004 14:43:26

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.800
(TEMPORARY)
EACH 0.000 0.00
15,000.00000 1.800 27,000.00
0340 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A FUEL COST ADJUSTMENT 2,472.770 0.000
FA 2,472.770 2,472.77
1.00000 2,472.770 2,472.77
0355 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70025 F/A QUALITY INCENTIVE PAYMENT 2,512.860 0.000
FA 2,512.860 2,512.86
1.00000 2,512.860 2,512.86
0365 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 3,479.300 3,479.300
FA 0.000 0.00
1.00000 3,479.300 3,479.30
0385 203-00100 MUCK EXCAVATION CO#2 35.000 35.000
cy 0.000 0.00
18.00000 35.000 630.00
0390 603-05018 18 INCH REINFORCED CONCRETE END SECTION - CO#2 1.000 1.000
EACH 0.000 0.00
345.00000 1.000 345.00
0395 202-00250 REMOVAL OF PAVEMENT MARKING CO #3 1,133.000 1,133.000
SF 0.000 0.00
2.32000 1,133.000 2,628.56
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PCN: 16595-BID ESTIMATE RUN 08/29/2008
PROJECT: SHE 0501-056 ESTIMATE NO: 0004 14:43:26
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0400 900-00006 ADDED ITEM (DOLLAR)/ PENALTY FOR OVERWEIGHT LOADS -180.000 -180.000
DOL 0.000 0.00
1.00000 -180.000 -180.00
CAT 0200 CURRENT AMT $ 805,312.26 $ 108,390.883% 780,483.26

CAT NO0400 CE POOL

0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,500.00000 1.000 17,500.00
0380 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
340.00000 1.000 340.00
CAT 0400 CURRENT AMT $ 17,840.00 $ 0.00$ 17,840.00

PROJECT TOTAL CURRENT AMT § 823,152.26 $ 108,390.88 % 798,323.26



